RHIC JOBSCOMPLETION/REPAIRS SCHEDULE

RHIC SHUTDOWN/ACCESS PERIOD — TUESDAY DEC. 2, 2003 0800-1600HRS
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RESULTS-TUESDAY DEC. 2, 2003 1800HRS

R. Zaharatos—Monday, December 1, 2003(Rev. 1-1615hrs.)

Collider P.S —R. Zapasek

1. Yelow Ring — Low resistance under investigation
2. External p.s. work on spares as required.
3. Install lead flow guttersto control path of condensate

Vacuum Group —S. Gill

1. Leak check yo8-9 arc and install additional TMP at yo9-du3 end.

2. Prepare bi8-pw3 for bake-out.

3. Spray the offending flange joint at bi1l-pw3.1. (No additional leaking, ion pumps
were off)

4. Leak check bo2-pw3.3 movable Schottky to ensure the leak is sealed.

5. Reset the set point of warm bore cc and ip to 5e-7 Torr except those at RF regions
and bi8-pw3.1 to pw3.3.

6. Troubleshoot problem with yi6-ip-pw3.3 cable or p.s..

7. Reset the A Trailer coprocessor.

8. Check-out DNA problems with AGS ion pump power supplies.

RF Group —N. Laloudakis

1. Sect. 4 QEI P.S’sinstallation — not needed for turn-on. One weeks work to
complete(access required). NOTE: not required for intitial turn-on=1P/RS

Beam Components and Instrumentation — D. Lehn

Sect.1& 2
1. Gap cleaning.(2hrs.)
2. Install 2 flow switches for chiller(2hrs.)

Sect. 7& 8

1. Collimators— Functional testing of devices for possible mechanical binding &
LVDT work(4hrs each sector)

2. Pin Diode array — Troubleshooting of 3 possibly bad CERN type Pin Diodes(2hrs.
each sector)

Sect. 11

1. Stoicastic Cooling Pick-up Tank —Motion control testing and shakedown(up to
8hrs.) Also installation of wiring for RF Amplifier Gain Control(2hrs.)
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CRY O(Warkentien/Masi)

All Sectors
1. Finetune thermistor flows through-out the ring in order to minimize the formation
of ice balls(will require several maint. days)

Survey(Karl)
1. Survey of warm to cold region at the 1 o,clock side of Brahms, to finish

the alignment of the beam tubes and permanent magnetsin that area.

High Frequency Instrumentation — B. Sikora

1. Runfina 12 BPM cables(Sect. 1C)

2. Sect. 1 & 2 moveable BPM Schottky Cavity and Two Meter Kickers — access for
fine tuning required after beam start-up.

3. QMM (Quad Monitor) — will also require access for tuning

4. Alcove 9A — BPM Ampl. repair.

Access Controls(Meany)
1. Test crash actuator in Sect. 11

FES Division — A. Pendzick

STAR —Turn-on testing(8hrs. plus stability test period)

PHENIX

1. Accessto 1008 IR region and on top of 1008 (inside fence) to get the A/C charged
and running.

2. Main systems turn-on testing(6hrs. plus stability test period)

3. Test the magnets power supplies

Air-conditioning — check unitsin alcoves 11A and 11C.

Electricians
1. Repair gate lighting at 5gs1, 4del, 7gil, and 4gil

OTHER MACHINESACCESS

Linac HEBT/LTB — PE Fire Alarm Electricians. Reconfigure detection zones and
correct ground fault.



